



**Town of New Milford, Connecticut**  
**2020 Plan of Conservation and Development Update**

2020 POCD Schedule and Timeline

*Updated 12-4-18*

**All meetings to be held in the E. Paul Martin Room of Town Hall beginning at 7p.m.**

**November 2018**

- Meeting date 11-20-18
  - Adopt Schedule and Timeline
  - Identify and schedule Outreach to Town affiliated Stakeholders (Commissions and Committees)
  - Discuss possible Workshop Topics

**December 2018**

- Meeting date 12-20-18
  - Conditions and Trends: Kathy completes updating of statistics and data – present to Committee
  - Report status of Commission and Committee Outreach (begin)

**January 2019**

- Meeting date 1-17-19
  - Report status of Commission and Committee Outreach (continued)
  - Identify Issues and Themes

**February 2019**

- Meeting date 2-21-19
  - Workshop Session - Transportation
- Second Meeting date TBD
  - Workshop Session – Municipal Facilities

**March 2019**

- Meeting date 3-21-19
  - Workshop Session – Natural Resources and Open Space
- Second Meeting date TBD
  - Workshop Session – Quality of Life Issues (Arts, History, Recreation, etc)

**April 2019**

- Meeting date 4-18-19
  - Workshop Session – Economic Development
- Second Meeting date TBD
  - Workshop Session – Housing (if necessary)

**May 2019**

- Meeting date 5-16-19
  - Presentation of Findings to Committee

**June through August 2019**

- Meeting dates 6-20-19, 7-18-19, 8-15-19
  - Visioning and begin re-drafting document

**September 2019**

- Meeting date 9-19-19
  - Present Draft Plan to the Public for Feedback

**October 2019**

- Meeting date 10-23-19 (Wednesday)
  - Edits of draft plan – presentation and discussion by Committee

**November 2019**

- Meeting date 11-21-19
  - Final draft plan approve to send to Planning Commission